	June	July				August				September				October			
	week 4	week 1	week 2	week 3	week 4	week 1	week 2	week 3	week 4	week 1	week 2	week 3	week 4	week 1	week 2	week 3	week 4
Feasibility study and requiremnet analysis																	
Dataset collection ,																	
preprocessing and augmentation																	
Models and metrics Comparison																	
HGBRT model training and																	
parameter optimization																	
Result analysis and Fine tuning																	
Documentation																	